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The following report serves to report progress for March 1974 on
Subcontract #1 of contract NAS9-13332. The financial reports for
this contract are being submitted under separate cover.
The objective of this subcontract is to support the Skylab
EREP effort of Michigan State University by: 1) performing standard
recognition processing and producing recognition maps and area counts,
2) assisting in the analysis and interpretation of the recognition
maps and other extracted information, 3) further developing and
adapting, for use on Skylab EREP dat.a, methods for estimating proportions
of unresolved objects, and 4) applying proportion estimation techniques
to one frame of EREP data to determine to what extent the accuracy
of crop acreage estimates is improved.
During this report period no technical progress has been made due to
unexpected and unforeseen delays in the availability of EREP/S-192 digital
data. There has been an indication that the NASA personnel may have some
difficulty in responding to the S-192 CCT specifications that we provided
during the last month and still producing a quality product. We
recommend that you contact your technical monitor and have him modify the
specifications for SDO's to read "1 thru 14 and 17 thru 22". We are told
that a better quality product will result with this specification.
Due to the expected lengthy delay in the receipt of S-192 CCT's, there
is a need to conserve project funds. As a result project activity is now
at a low level and is expected to continue at a low level for the next
several months;
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